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Quarterly Summary

Task 1 — Programmatic Costs
No activities were completed under this task during this reporting period.

Task 2 — Community Outreach
The Greene County Brownfield Redevelopment Advisory Committee (GC-BRAC) hosted
a public meeting on June 15, 2021. The meeting provided an update to the public as to the
current status of the US EPA Browntields Grant Program; opened the floor to the attendees
to identify potential sites to add to the inventory; and provide information on next steps to
moving sites into active assessments. The next GC-BRAC meeting is scheduled for the
September 14, 2021.

Task 3 — Site Inventory and Selection
No activities were completed under this task during this reporting period.

Task 4 — Site Assessments
The QEP has completed seven (7) Phase I ESA’s; two for sites potentially contaminated
with hazardous substances and five (5) for sites potentially contaminated with petroleum
products. Three of the sites (Locust Avenue Site) have been approved by the GCIDA to
move forward with Phase II ESA activities. The Sites are adjacent and were completed as
one for cost efficiencies. The Locust Avenue Site-Specific Sampling and Analysis Plan
was developed and approved by the U.S. EPA. The Phase Il ESA activities were initiated
in March and the Phase 1T ESA Report was completed in April 2021. US ACRES was
updated appropriately. No exceedances of the Pennsylvania Department of Environmental
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Protection Non-Residential Medium Specific Concentrations were identified in the areas
of concern. The site is being prepared for redevelopment.

The GCIDA owns a former Creosote Rail Tie Yard which has gone bankrupt and has sat
vacant since the 1990’s in the heart of a residential community within the County. The
GCIDA has leveraged Pennsylvania Industrial Site Reuse Program grant funding to initiate
assessment activities over the last several years. A developer has approached the GCIDA
and is interested in this site. The GCIDA has submitted a PAQ to the US EPA to complete
further assessment activities with the goal of developing a remediation strategy. Once the
remedial strategy is approved, the GCIDA will utilize state, federal and private investment
for the remediation and redevelopment of this site. A Site Specific Sampling and Analysis
Plan for the assessment and characterization of this site with the goal of remediation was
submitted and approved by the US EPA.

The SAP was approved by the US EPA and the Phase I1 ESA was completed in June 2021.
No exceedances of the Pennsylvania Department of Environmental Protection Non-
Residential Medium Specific Concentrations were identified in the areas of concern. The
GCIDA has signed a letter of intent with a solar developer for the redevelopment of the
site.

Task 5 — Remedial Planning and Design
The GCIDA met with a solar developer for the Mather Site, which has had a Phase Il ESA
completed under this program. The areas of concern were found to have no exceedances
of the Pennsylvania Department of Environmental Protection Non-Residential Medium
Specific Concentrations. However, several thousand yards of creosote infused rail ties
remain and planning on removal and funding opportunities are being evaluated.

QOutputs and Outcomes

The QEP has completed seven (7) Phase I ESA’s; two for site potentially contaminated
with hazardous substances and five (5) for sites potentially contaminated with petroleum
products. Three of the sites have been approved by the GCIDA to move forward with
Phase Il ESA activities.

A Site-Specific Sampling and Analysis Plan has been developed and approved by the U.S.
EPA. The Phase IT ESA activities were initiated in March and the Phase II ESA Report
was completed in April 2021. US ACRES was updated appropriately. No exceedances to
the Pennsylvania Department of Environmental Protection Non-Residential Medium
Specific Concentrations were identified in the areas of concern. The site is being prepared
for redevelopment.

Additionally, the GCIDA has selected to utilize assessment funding on a 70-acre parcel
which has sat vacant for over 30-years and located in the heart of Morgan Township,
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Greene County. A private developer has expressed interest in this site which prompted the
GCIDA to utilize the grant funding on this site. The SAP was approved by the US EPA
and the Phase 11 ESA was completed in June 2021. No exceedances of the Pennsylvania

Department

of Environmental

Protection

Non-Residential

Medium  Specific

Concentrations were identified in the areas of concern. The GCIDA has signed a letter of

intent with a solar developer for the redevelopment of the site.

Attachments

No attachments are included.

Budget Narrative

Budget tables are provided on the following page.

Budget Tables

As 0f 06.30.2021
Hazardous
Substances

EPA Expenses EPA Expenses

Expense Category Approved EPA . P [)' Balance EPA

Budget This Quarter Cumulative
Personnel $2,083.66 | $ - $2,083.66 $0.00
Travel $0.00 | § - $ - $0.00
Supplies $43.98 | $ - $43.98 $0.00
Contractual $196,639.32 | $ 46,814.94 $192,174.73 $4,464.59
Total $198,766.96 | $ 46,814.94 $194,302.37 | $ 4,464.59
Petroleum Products

EPA Expenses EPA Expenses

Expense Category Approved EPA . P p‘ Balance EPA

Budget This Quarter Cumulative
Personnel $ 2,083.66 $ - $ 2,083.66 | $ 0.00
Travel $ 755.28 | § - $755.28 | $ 0.00
Supplies $ 43.98 $ - $43.98 $0.00
Contractual $ 98,350.12 $ 6,614.83 $91,735.29 | § 0.00
Total $ 101,233.04 $ 6,614.83 $92,534.55 $0.00
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